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Project Charter 
1 Project Name: Business Continuity – Statewide Prioritization of Critical Business Functions  

Sponsor: John Gillispie, DAS‐ITE 

Project Manager: Jeff Franklin, CISO 

Customer: All Executive Branch agencies  

Updated By: Wes Hunsberger, DAS‐ITE 

Approved By: John Gillispie, DAS‐ITE 

  

 

2 Project Approval:       

Approved By: Who approved this version? TGB? 

Approval Date: When was it approved? 

 
3 Estimated Schedule  

Start Date: July 1, 2010 

End Date: June 30, 2011 

 
4 What Is This Project All About? 

4.1 What are the project objectives and how does it relate to the corporate mission statement? 

This project will build upon the Governor’s Continuity of Operations/Continuity of Government (COOP/COG) plan 
by defining the interdependencies of Information Technology resources among the state agencies.  The 
consultant will review and update the 2008 information and prepare written documents and proposals for future 
funding initiatives.  This will assist the Governor and state leadership in making the appropriate business 
continuity decisions during a disaster event.   

 
 

 
5 What Are the Project Business Drivers and its Stakeholders’ Impact? 

5.1 What are the business opportunities this project aims to fulfill? 

With this project, the consultant will:   

1) Verify data from COOP/COG data from 2008 and identify what interdependent technologies are crucial to 
business continuity.  

2) Utilize a scientific methodology to prioritize business process restoration, make solution recommendations 
and identify required funding where applicable. 

3) Identify process and procedures to assist our Governor and State leadership to review and make important 
decisions as they relate to the safety, health and service to our citizens. 

The ability to restore government services promptly for our citizens in the event of a disaster is critical to 
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maintain safety and health.  Some state agencies also have requirements to provide services within specified 
timeframes.  If timeframes are not met then penalties can be applied.  To avoid hardships and added costs to 
restoring services, plans need to be developed and tested.  These plans are the blueprints used by our Governor 
and leadership for critical decision making in the event of a disaster.  Correlating critical services and technology 
delivery systems is an essential requirement. 

This project will require proactive planning on the part of agency’s to prepare themselves for a potential disaster.  
Specifically, it will set the expectation of application availability in the event of a disaster and prioritize response 
plans.  At the completion of the project we will have a business continuity and disaster recovery plan which will 
be used by the Governor and leadership when deciding what state agency’s service functions will be restored 
first, second, third, and so on.  The plan will define IT relationships and costs associated with these processes for 
needed services. The plan will coordinate IT functions among state agencies and state employees.  Agencies 
systems and processes will be stored at backup locations identified in the plan.  Leadership will be informed of 
the IT business continuity plan and prepared for the costs associated with restoring services.  

 
 

5.2 How does this relate to existing project business plans and priorities? 

The Governor’s office and state leadership will have clear direction and expectations about what applications 
and services will be restored first, second, third, etc. based on the plan.  Service information solutions, costs 
and timeframes for restoring needed services will be provided to the public based on the plan.  They will 
know what services the state can provide along with specific timeframes for restoration. 

The public’s need for state services will be identified and restored within the timeframes outlined in the 
plan.  Announcements via media networks can be provided in a more organized and timely manner clarifying 
public expectations. 

 There are no direct cost savings.  The goal of this request is to mitigate and reduce future costs due to a 
disaster.  Similar to insurance, we hope for the best but we plan for the worst.  Each agency is required to 
have business continuity and disaster recovery plans.  However; each state agency plan does not consider 
the application interdependencies related to their business service requirements.  This knowledge will 
improve the decision making process and reduce costly mistakes. 

Much of the data has been gathered by Homeland security.  This process will input and review the 
interdependencies to identifying gaps of service, price solutions and prioritize actions. 

100% of the funding will come from Pool Technology Funds.   This project is one of the FY 11 ROI projects to 
be submitted in the FY 11 budget offer and is number three on the rankings of cross agency projects. 

The tangible benefit is the disaster recovery plan and documentation.  The Intangible benefit is a state of 

Most Likely Stakeholders Most Likely Impact 

A. Business continuity planners in state government • Aid to business continuity planning.  

B. Administration charged with COOP/COG plans • Aid to making decisions in the event of a disaster.  

C. Other?  •       

D. Other?  •       
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readiness to assist our citizens.   

 

5.3 Who are the key stakeholders? How are they likely to be impacted by this project? 

• As mentioned above, the key stakeholders of the project are the administration of the Executive Branch of 
Iowa, who are charged with developing and maintaining COOP/COG plans for business continuity purposes.  

• By extension, the citizens of Iowa who depend on the critical business functions supplied by all of the 
Executive Branch agencies.  

 
6 What is its Scope and What Does it Cover? 

6.1 In Scope: What does this project scope include? 

One of the unresolved challenges upon completion of the state’s 2005 COOP/COG plan was how to prioritize 
essential functions of multiple state agencies that all had functions with the same criticality rating (meaning 
allowable period of time in which operations could be disrupted and an identified backup/restore procedure).  
This is an issue when two or more departments rely on another agency, such as DAS‐ITE, to accomplish their 
essential function.  For example, if DAS‐ITE is impacted by a disaster and they support multiple agencies that 
have functions with the same criticality rating, what do they restore first?  What is the priority?  Homeland 
security and DAS staff identified executive branch agencies that have criticality ratings of A, AA, or AAA.  
Homeland security staff then interviewed COOP/COG and information technology representatives from the 
identified agencies to ask them about the functions they identified as A, AA, or AAA.  The results of the 
interviews clarify the criticality of those identified functions and identify what interagency dependencies there 
are in relation to those functions.  Some of this information is captured in the LDRPS application (Living Disaster 
Recovery Planning System).  This project will engage a consultant to review the criticality ratings identified in 
2008 and complete the documentation and interdependency evaluation process.  The consultant will identify 
services and functions that conflict in the existing infrastructure and make recommendations based on impact 
and cost.  Following is the criticality rating system. 

Criticality Down Time Allowable Disruptions 
AAA  Mission Critical 0 hours Virtually no disruptions of operations 

AA Mission Critical 12 hours Negligible disruptions of operations 

A Mission Critical 72 hours Nominal disruptions of operations 

B Important 7 days Minimal disruptions of operations 

C Non‐Critical 14 days Minor disruptions of operations 

D Non‐essential 30 days Moderate disruption to operations 
 

 

6.2 Out of Scope: What items were discussed but are not included in the project scope? 

•       

•       
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7 Project Authority 

7.1 Executive Sponsor – State the overall project sponsor.  The sponsor should be able to ensure that 
the project initiator has authority to commit appropriate resources. 

 
7.2 Change Control Board (CCB) –This section describes participating agency management control 

over the project.  The Project Manager should manage internal control; external oversight by the 
Change Control Board should be established to ensure organizations’ resources are applied to 
meet the project and organizations’ objectives.  

 
7.3 Project Manager – This section explicitly names the overall project manager and may define his or 

her role and responsibility over the project. 

 

Project Role Potential Candidate(s) Est. Effort 

Executive Sponsor  Primary Contact: John Gillispie at 725‐3231 or 
john.gillispie@Iowa.gov   

 

Change Control 
Board: 

1. 

 
 
TBD, however staff from HSEMD and DAS‐ITE have already 
prepared background information on the project. 

  
 
 

Project Manager Jeff Franklin, CISO  

Core Project Team 
1. 
 

 
TBD 

 
 

 
 
8 Risk Analysis 

8.1 List the most important risks, impact, probability and risk avoidance options.  
 

Potential Risks 
Impact 

H M L 

Probability 

H M L 
Risk Avoidance or Contingency 

Options 

1. Loss of FY 11 ROI funding 
will delay the project 

H Unknown 
Maintain the LDRPS as is with 
current limited functionality.  

2. Maintaining separation of 
individual COOP/COG 
plans with no 
comprehensive 
priorities 

H H 
Maintain the LDRPS as is with 
current limited functionality. 
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3.       H M L
 

H M L
 

      

4.       H M L
 

H M L
 

      

5.       H M L
 

H M L
 

      

6.       H M L
 

H M L
 

      

7.       H M L
 

H M L
 

      

8.       H M L
 

H M L
 

      

9.       H M L
 

H M L
 

      

10.       H M L
 

H M L
 

      

 
9 Project Milestones 

9.1 Identify the significant project milestones, including executive and team progress reporting. 
 

• As the project is based on receiving FY 11 ROI funding, a key milestone will be the 
Technology Reinvestment Fund appropriation and the ranking of the LDRPS project 
in the complete list of FY 11 ROI projects.  
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Project Charter  
Project Name: Business Continuity – LDRPS Enhancements  

Sponsor: DHS:  Bill Gardam, Division Administrator 
DOT:  Steve Gast, CIO 
HSEMD: David Miller, HSEMD Administrator 

Project Manager: Jim Marwedel, Homeland Security COOP Planner 

Customer: All Executive Branch agencies using LDRPS software 

Updated By: Wes Hunsberger, DAS‐ITE 

Approved By: David Miller, HSEMD Administrator 

  

 

1 Project Approval:       

Approved By: Who approved this version? TGB? 

Approval Date: When was it approved? 

 
2 Estimated Schedule  

Start Date: July 1, 2010 

End Date: June 30, 2011 

 
3 What Is This Project All About? 

3.1 What are the project objectives and how does it relate to the corporate mission statement? 

The objective of this project is the same as a FY 11 ROI application for business continuity.  The FY 11 ROI 
application for Living Disaster Recovery Planning System (LDRPS) enhancements is to acquire and implement 
modules into LDRPS, the business continuity application currently used by more than 30 state agencies.  These 
modules would increase the functionality of LDRPS.  The modules of interest are: 

• Business Impact Analysis (BIA) Professional 
• Workforce Assessment 
• Vendor Assessment 
• Application Programming Interface (API) module 

This LDRPS enhancement project is proposed by the LDRPS Steering Committee.  As mentioned above, over 30 
agencies currently have continuity planning information kept in LDRPS.  The LDRPS Steering Committee is 
composed of representatives from nine different agencies, including the following five agencies that are co‐
sponsoring this ROI application: 

• Department of Human Services (DHS) 
• Department of Transportation (DOT) 
• Department of Natural Resources (DNR) 
• Department of Public Safety (DPS) 
• Homeland Security and Emergency Management Division (HSEMD) 
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4 What Are the Project Business Drivers and its Stakeholders’ Impact? 

4.1 What are the business opportunities this project aims to fulfill? 

• While most agencies have their individual Continuity of Operations / Continuity of Government plans 
(COOP/COG), there has been no statewide prioritization of all individual agency plans into one 
comprehensive and prioritized plan.  

• A prioritization and ranking of all state critical business functions will aid the state in planning for and 
mitigation of a disaster within the state of Iowa.  Allocation of resources and personnel will be greatly 
improved with the planned enhancements to LDRPS. 

• Implementation of the proposed LDRPS modules will make it easier for COOP/COG coordinators of any 
agency to acquire essential information for their continuity plans.  Plus, through the API module, users 
from the several agencies will have new and easier methods of accessing the information in LDRPS. 

• Additionally, ongoing technical and implementation support for LDRPS as these new modules are 
brought on line will further establish a comprehensive and effective program to ensure the continuity of 
operations of statewide government before, during, and after disaster situations. 

 
 

4.2 How does this relate to existing project business plans and priorities? 
This project is tied directly to the Enterprise Strategic Plan by supporting the value of security and 
through the improvement of government accountability and infrastructure, in particular, reinventing 
Iowa government to provide better services at less cost and investing to maximize productivity and 
minimize life cycle costs. 

Iowa’s citizens expect to receive, and state agencies must be prepared to deliver essential services 
to citizens and customers regardless of situation or circumstance. Enterprise wide implementation 
of LDRPS will result in a timely and orderly approach by state agencies to the prioritization, 
continuation, and/or restoration of essential services during and/or after an event that threatens 
the delivery of those services our citizens depend on and expect. 

Statewide implementation of LDRPS will assist agencies maintain compliance with the requirements 
set forth in State of Iowa Executive Order 40, which specifies:  “…all Iowa State executive branch 
agencies, in collaboration with the Homeland Security and Emergency Management Division of the 
Iowa Department of Public Defense, shall prepare a Continuity of Operations and a Continuity of 
Government plan to ensure the State’s ability to deliver essential services under any circumstance.” 
While Executive Order 40 is from the Vilsack Administration, it has not been rescinded by the 
present administration of Governor Culver.  Aditionally, Homeland Security Presidential Directives 
3, 5, 7 and 20 as well as Federal Preparedness Circular 65 and National Response Plan, 9230, 

Most Likely Stakeholders Most Likely Impact 

A. Business continuity planners in state government • Aid to business continuity planning.  

B. Administration charged with COOP/COG plans • Aid to making decisions in the event of a disaster.  

C. Other?  •       

D. Other?  •       
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require the establishment and implementation of COOP and COG planning. 

Enterprise wide implementation of LDRPS assists state agencies’ adherence to the tenants set forth 
in Iowa Code 22.7 (Confidential Records). The content of continuity plans across state government 
contains information that is directly applicable to the language in Iowa’s confidential records law. 
This code concerns security procedures or emergency preparedness information developed and 
maintained by a government body for the protection of employees, visitors, persons, or property in 
the care, custody, or under the control of the government body, if such disclosure could reasonably 
be expected to jeopardize such employees, visitors, persons, or property. Information contained in 
continuity plans is related to vulnerability assessments, security measures, and information 
contained in records that if disclosed would significantly increase the vulnerability of critical physical 
systems or infrastructures of state government. 

LDRPS is a secure program that requires users to access information by obtaining a user name and 
password. In addition, an auditing feature within the software tracks when users enter the system, 
for how long they are logged in, and what information was accessed. This system will also serve as 
the primary secure storage location for agency plans, rather than relying on individual agencies to 
secure their continuity information.

 

4.3 Who are the key stakeholders? How are they likely to be impacted by this project? 

• As mentioned above, the key stakeholders of the project are the administration of the Executive Branch of 
Iowa, who are charged with developing and maintaining COOP/COG plans for business continuity purposes.  

• By extension, the citizens of Iowa who depend on the critical business functions supplied by all of the 
Executive Branch agencies.  

 
5 What is its Scope and What Does it Cover? 
5.1 In Scope: What does this project scope include? 

Following is a summary of the four LDRPS modules to be installed in FY 11: 
 
BIA Professional is a module that guides users through the process of designing a business impact analysis 
survey, organizing the data and presenting the results. The result will be a detailed picture of the organization's 
financial and operational vulnerabilities, impacts and recovery strategies. 
 
The Workforce Assessment module is a module whose value has been more keenly appreciated as threat of a 
pandemic swept the nation.  With this module, surveys can be created and then sent out to all employees to 
quickly gather important information.  Upon completion of the survey, employee data is automatically fed into 
LDRPS.  Data kept in LDRPS can thereby be updated more easily and frequently.  Every employee can quickly and 
easily feed information relevant to his or her job functions, skill sets and other attributes, without passing it first 
through an agency’s Continuity Planner.    
 
The Vendor Assessment module is like the Workforce Assessment module in that it allows surveys to be sent and 
survey information gathered directly into LDRPS.  The Vendor Assessment module, however, is directed toward 
vendors, as the name implies.  Upon receiving the survey data, the module then helps agencies figure out the 
possible impacts if there is a disruption or decrease in vendor service or availability.  The continuity planner and 
management can then consider the costs and benefits of actions to mitigate such impacts or risks. 
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The Application Programming Interface (API) module would allow direct database linking of the LDRPS database 
with other databases throughout the enterprise.  Such an interface would eliminate the need for timely imports.  
Instead, data could essentially be shared back and forth almost automatically, within the constraints of pre‐set 
access rights and permissions.  This module would provide an interface to easily request and input data into the 
system. 

 

5.2 Out of Scope: What items were discussed but are not included in the project scope? 

•       

•       

 
6 Project Authority 

6.1 Executive Sponsor – State the overall project sponsor.  The sponsor should be able to ensure that 
the project initiator has authority to commit appropriate resources. 

 
6.2 Change Control Board (CCB) –This section describes participating agency management control 

over the project.  The Project Manager should manage internal control; external oversight by the 
Change Control Board should be established to ensure organizations’ resources are applied to 
meet the project and organizations’ objectives.  

 
6.3 Project Manager – This section explicitly names the overall project manager and may define his or 

her role and responsibility over the project. 

 
Project Role Potential Candidate(s) Est. Effort 

Executive Sponsor  Primary Contact: David Miller at 725‐3231 or 
david.miller@iowa.gov 

 

Change Control 
Board: 

1. 

 
 
TBD, however there is a LDRPS Steering Committee who 
suggests and oversees enhancements and other technical 
matters with LDRPS.  There also a LDRPS Users Group for 
exchanging information and to aid in migration issues.  

  
 
 

Project Manager Jim Marwedel, Homeland Security COOP Planner  

Core Project Team 
1. 
 

 
LDRPS Sponsors‐DHS,DAS, HMSED 

 
 

 
 
7 Risk Analysis 

7.1 List the most important risks, impact, probability and risk avoidance options.  
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Potential Risks 
Impact 

H M L 

Probability 

H M L 
Risk Avoidance or Contingency 

Options 

1. Loss of FY 11 ROI funding 
will delay the project 

H Unknown 
Maintain the LDRPS as is with 
current limited functionality.  

2. Maintaining separation of 
individual COOP/COG 
plans with no 
comprehensive 
priorities 

H H 
Maintain the LDRPS as is with 
current limited functionality. 

3.       H M L
 

H M L
 

      

4.       H M L
 

H M L
 

      

5.       H M L
 

H M L
 

      

6.       H M L
 

H M L
 

      

7.       H M L
 

H M L
 

      

8.       H M L
 

H M L
 

      

9.       H M L
 

H M L
 

      

10.       H M L
 

H M L
 

      

 
8 Project Milestones 

8.1 Identify the significant project milestones, including executive and team progress reporting. 
 

• As the project is based on receiving FY 11 ROI funding, a key milestone will be the 
Technology Reinvestment Fund appropriation and the ranking of the LDRPS project 
in the complete list of FY 11 ROI projects.  
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Project Charter 
1 Project Name: Messaging 

Sponsor: Gov. Culver  

Project Manager: To Be Determined 

Customer: All Executive Branch Agencies 

Updated By: Malcolm Huston 

Approved By: To Be Determined 

 

2 Project Approval:       

Approved By: Who approved this version? TGB? 

Approval Date: When was it approved? 

 
3 Estimated Schedule  

Start Date: Project kick‐off date. 

End Date: Deliverables complete. 

 
4 What Is This Project All About? 

4.1 What are the project objectives and how does it relate to the corporate mission statement? 

• To integrate messaging systems for the state workforce providing secure, seamless and integrated cross 
agency functionality of: 
o messaging that includes spam elimination and virus scan/elimination,  
o global address list,  
o cross calendaring, and  
o tasking capability 

• Need to know what corporate mission statement you are referring.  Where is the corporate mission 
statement published/located? 

 

 
5 What Are the Project Business Drivers and its Stakeholders’ Impact? 

5.1 What are the business opportunities this project aims to fulfill? 

• The benefits of messaging systems include workforce productivity, written historical accounts of issues, 
government coordination, meeting scheduling, project management, and many more. 
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5.2 How does this relate to existing project business plans and priorities? 

• The project is similar in scope to the existing email standard but takes the next step of examining and 
deciding the best servicing approach for agencies to use in order to minimize the cost of messaging.  

 

5.3 Who are the key stakeholders? How are they likely to be impacted by this project? 

• All State of Iowa Executive Branch Agencies.  

 
6 What is its Scope and What Does it Cover? 

6.1 In Scope: What does this project scope include? 

• This project takes steps to align the goals of agencies to provide a seamless integration of multiple e‐
mail systems used to enhance workforce productivity. 

• All State of Iowa agencies, boards or commissions using messaging systems will cost effectively align 
their goals, e‐mail system purchases, and share germane data to facilitate the project objectives. 

 

6.2 Out of Scope: What items were discussed but are not included in the project scope? 

• To Be Determined 

•       

 
7 Project Authority 

7.1 Executive Sponsor – State the overall project sponsor.  The sponsor should be able to ensure that 
the project initiator has authority to commit appropriate resources. 

 
7.2 Change Control Board (CCB) –This section describes participating agency management control 

over the project.  The Project Manager should manage internal control; external oversight by the 
Change Control Board should be established to ensure organizations’ resources are applied to 
meet the project and organizations’ objectives.  

 
7.3 Project Manager – This section explicitly names the overall project manager and may define his or 

her role and responsibility over the project. 

 

Most Likely Stakeholders Most Likely Impact 

A. Iowa Chief Information Officers • IACIO@iowa.gov 

B. State of Iowa Executive Branch Directors • IACabinet@iowa.gov 
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Project Role Potential Candidate(s) Est. Effort 

Executive Sponsor  Gov. Chet Culver or Lt Gov. Patty Judge 2% 

Change Control 
Board: 

1. 
2. 
3. 
4. 
5. 

 
 
To Be Determined 
Name/Email 
Name/Email 
Name/Email 
Name/Email 

  
 

% 
% 
% 
% 
% 

Project Manager Name/Email  

Core Project Team 
1. 
2. 
3. 
4. 
5. 
6. 

 
JCIO, IAJCIO@iowa.gov 
Name/Email 
Name/Email 
Name/Email 
Name/Email 
Name/Email 

 
98% 

% 
% 
% 
% 
% 

 
 
8 Risk Analysis 

8.1 List the most important risks, impact, probability and risk avoidance options.  
 

Potential Risks 
Impact 

H M L 

Probability 

H M L 
Risk Avoidance or Contingency 

Options 

1. Lack of funding High Medium Appropriate Level of Funding 

2. Website Reprogramming High Medium Phase in changes over time 

3. Restructure Appropriations High Medium 
Time the completion of the 
project to correspond to budget 
cycles 

4. Realign Job Assignments High Medium 
Interview for the best messaging 
administrators 

5. De‐motivation of messaging 
workforce 

High Medium 
Ensure proper control, rewards, 
and outcomes are part of the new 
policy 

 
9 Project Milestones 

9.1 Identify the significant project milestones, including executive and team progress reporting. 
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• Executive Order or Legislative Code approval 

• Messaging Kickoff Meeting 

• Messaging Study Complete 

• Messaging Key Performance Indicators have been determined and agreed upon 

• Analysis of Key Performance Indicators complete and understood 

• Improvements to existing messaging cost and performance indicators are determined 

• Control processes or policy established to ensure improvements remain permanent  
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Project Charter Template 
1 Project Name:       

Sponsor: John Gillispie 

Project Manager: Matt Behrens/Pat Clark 

Customer: Dept of Administrative Services and Hosting Customers 

Updated By: Who updated the charter? 

Approved By: Who approved this version? 

  

 

2 Project Approval:       

Approved By: Who approved this version? TGB? 

Approval Date: When was it approved? 

 
3 Estimated Schedule  

Start Date: Underway. 

End Date: October 15, 2009 

 
4 What Is This Project All About? 

4.1 What are the project objectives and how does it relate to the corporate mission statement? 

• To evaluate use of thin client computing in the DAS desktop environment using existing VMWare 
product and demo thin client hardware for a pilot group of users.    

•  Evaluate staff effort required to set up and maintain virtual desktop environment, assess real storage 
and other resource requirements, evaluate disaster recovery potential.   Develop supporting financial 
analysis to determine viability of a business model to support the project.  

• This project will align with three current strategic initiatives within Iowa government:  green 
government, controlling IT costs, and improving disaster‐recovery responsiveness. 

 

 
5 What Are the Project Business Drivers and its Stakeholders’ Impact? 

5.1 What are the business opportunities this project aims to fulfill? 

• The benefits of desktop virtualization include energy savings, reduced hardware costs, improved 
security, improved disaster recovery, reduced IT operations costs, and many others. 

•       

 

Most Likely Stakeholders Most Likely Impact 

A. DAS desktop customers • Pilot group will be asked for feedback on the 
experience. 
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5.2 How does this relate to existing project business plans and priorities? 

• The JCIO has requested ROI funding for enterprise desktop virtualization. 

•       

 

5.3 Who are the key stakeholders? How are they likely to be impacted by this project? 

•       

•       

 
6 What is its Scope and What Does it Cover? 

6.1 In Scope: What does this project scope include? 

• Implementation of virtual desktops for testing by server and desktop support staff. 

• Evaluation of storage requirements for different user profiles, evaluation of demo thin client hardware, cost 
analysis of one‐time and ongoing costs. 

 

6.2 Out of Scope: What items were discussed but are not included in the project scope? 

• Expansion to larger pilot group. 

• Procurement of thin clients. 

 
7 Project Authority 

7.1 Executive Sponsor – State the overall project sponsor.  The sponsor should be able to ensure that 
the project initiator has authority to commit appropriate resources. 

 
7.2 Change Control Board (CCB) –This section describes participating agency management control 

over the project.  The Project Manager should manage internal control; external oversight by the 
Change Control Board should be established to ensure organizations’ resources are applied to 
meet the project and organizations’ objectives.  

 
7.3 Project Manager – This section explicitly names the overall project manager and may define his or 

her role and responsibility over the project. 

 
Project Role Potential Candidate(s) Est. Effort 

B. Name/Email •       

C. Name/Email •       

D. Name/Email •       
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Executive Sponsor  John Gillispie/John.Gillispie@iowa.gov  

Change Control 
Board: 

1. 
2. 
3. 
4. 
5. 

 
 
ITE Change Advisory Board/DASITECAB@iowa.gov 
Name/Email 
Name/Email 
Name/Email 
Name/Email 

  
 

% 
% 
% 
% 
% 

Project Manager Name/Email  

Core Project Team 
1. 
2. 
3. 
4. 
5. 
6. 

 
Dennis Babcock/Dennis.Babcock@iowa.gov 
Bradley Richman/Bradley.Richman@iowa.gov 
Robert Shwery/Robert.Shwery@iowa.gov 
David Couch/David.Couch@iowa.gov 
Name/Email 
Name/Email 

 
% 
% 
% 
% 
% 
% 

 
 
8 Risk Analysis 

8.1 List the most important risks, impact, probability and risk avoidance options.  
 

Potential Risks 
Impact 

H M L 

Probability 

H M L 
Risk Avoidance or Contingency 

Options 

1. Poor performance in 
environment shared 
with virtual servers 

Medium H M L
 

Limit participants and/or realign 
server usage 

2. No redundancy in pilot 
environment 

High H M L
 

Using desktops configured to act 
as thin clients, which can be 
quickly reverted to full client 
configuration 

3.       H M L
 

H M L
 

      

4.       H M L
 

H M L
 

      

5.       H M L
 

H M L
 

      

6.       H M L
 

H M L
 

      

7.       H M L
 

H M L
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8.       H M L
 

H M L
 

      

9.       H M L
 

H M L
 

      

10.       H M L
 

H M L
 

      

 
9 Project Milestones 

9.1 Identify the significant project milestones, including executive and team progress reporting. 
 

• Define scope of pilot project and obtain management approval to proceed. 

• Identify resources (hardware, software, staff, other) needed for the pilot and allocate 
appropriately. 

• Set up virtual environment & train support staff. 

• Deploy to pilot users. 

• Lessons learned. 

• Develop recommendations for moving forward, financial analysis, potential pricing 
model.   

 

 
 


